Via Electronic Muail
September 14, 2018

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

950129

Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,

CERCLA Docket No. V-W-14-C-004
August 2018 Monthly Progress Report #052

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the August 2018 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de maximis, inc.
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B nﬁéUnderwoéd
Project Coordinator '

BLU/MHS/jr
Enclosure

cc: (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., EPA

David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons

GDL Technical Committee
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MONTHLY PROGRESS REPORT - #052

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: August 2018

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

With a transmittal dated August 13, 2018, the Gary Development Landfill PRP Group
(Respondents) provided the United States Environmental Protection Agency (EPA) with an
Addendum to the Quality Assurance Project Plan (QAPP). The QAPP Addendum was prepared,
at EPA’s request, for Per- and Polyfluoroalkyl Substances (PFAS) sampling and analysis. The
QAPP Addendum included an amendment to the Field Sampling Plan (FSP).

In response to an inquiry from EPA, the Respondents confirmed with TestAmerica Laboratory
(TestAmerica) that the instrumentation specified in the QAPP Addendum for PFAS compound
analysis (see above) utilizing EPA Method 537M would be followed, even though the lab
instrument was temporarily taken off-line. The instrument is scheduled to return to service by
mid-September 2018.

On August 24, 2018, the Respondents received an invoice from EPA for its response costs. The
amount invoiced is $87,842.23, and covers the period of May 1, 2017 through April 30, 2018.
Payment of the invoice is due within 30 days of receipt.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

None.

C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT

ACTIVITIES / DELIVERABLES

Receive EPA approval of the revised RI report, dated July 5, 2018, and upon approval of the RI
report, initiate work on the feasibility study.

Receive EPA approval of the QAPP Addendum, including an amendment to the FSP, for PFAS
sampling, dated August 13, 2018.

Upon EPA approval of the QAPP Addendum, schedule the PFAS sampling field event.

On or before September 23, 2018, remit payment for EPA’s response costs invoice for the period
of May 1, 2017 through April 30, 2018.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e As noted above, and pursuant to EPA’s request, the Respondents have agreed to sample
groundwater for PFAS compounds. This activity will be scheduled once EPA approval of the
QAPP Addendum is received.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None.
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